Grantee: Atlanta, GA

Grant: B-08-MN-13-0001
April 1, 2015 thru June 30, 2015 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-MN-13-0001

Grantee Name: Contract End Date: Review by HUD:
Atlanta, GA Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$12,316,082.00 Active derrick Jordan

LOCCS Authorized Amount: Estimated PI/RL Funds:

$12,316,082.00 $2,614,531.70

Total Budget:
$14,930,613.70

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $14,480,746.46
Total Budget $0.00 $14,480,746.46
Total Obligated $0.00 $14,421,385.96
Total Funds Drawdown $0.00 $13,603,845.07
Program Funds Drawdown $0.00 $11,723,287.22
Program Income Drawdown $0.00 $1,880,557.85
Program Income Received $319,933.76 $2,200,491.61
Total Funds Expended $45,827.83 $13,589,385.96
2

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$15,679,540.31

Required To Date
0.00%

0.00%

$0.00 $15,679,540.31
$1,847,412.30 $0.00

$1,231,608.20

$1,245,634.70

$0.00 $1,245,634.70

Actual
$4,068,431.16

Target
$3,079,020.50

The City has made significant progress on the 2911 Mocking Bird, 2704 Lisa Drive and 340 Holly. Overall the City
has met the required targets on the NSP | program and we continue to develop strategies to develop any

landbanked properties.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
2008-NSP1-ADMN, Planning/Administration $0.00
2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00
2008-NSP1-DEMO, Demolition $0.00
2008-NSP1-FIN, Financing $0.00
2008-NSP1-LBA, Land Banking $0.00
2008-NSP1-REDV, Redevelopment $0.00
9999, Restricted Balance $0.00
Bucket, Bucket $0.00

To Date

Project Funds
Budgeted

Program Funds
Drawdown

$1,331,608.00 $1,052,572.87

$8,695,187.39 $7,117,789.65

$301,850.00 $301,850.00
$410,000.00 $390,231.33
$927,436.61 $830,962.09

$2,950,000.00 $2,029,881.28
$0.00 $0.00

$0.00 $0.00
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Activities

Project #/ Title: 2008-NSP1-ADMN / Planning/Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-NSP1-ADMN
Projected Start Date:
03/05/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COA, Office of Housing

Match Contributed

Activity Description:

25210409.101.220131844 (ADM)
PLANNING/ADMINISTRATION

Activity Status:

Under Way

Project Title:

Planning/Administration

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA, Office of Housing

Apr 1 thru Jun 30, 2015 To Date

N/A $1,331,608.00
$0.00 $1,331,608.00
$0.00 $1,331,608.00
$0.00 $1,245,634.70
$0.00 $1,052,572.87
$0.00 $193,061.83
$0.00 $0.00
$13,510.28 $1,242,793.84
$13,510.28 $1,242,793.84
$0.00 $0.00

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Appraisal for 245 Ormond.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

2008-NSP1-ARD / Aquisition/Rehab/Disposition

25210408.102.220131844 (RHB) LH25
Resources for Residents and Communities

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Resources for Residents and Communities

Apr 1 thru Jun 30, 2015 To Date

N/A $350,305.77
$0.00 $350,305.77
$0.00 $350,305.77
$0.00 $311,936.78
$0.00 $297,452.69
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Program Income Drawdown $0.00
Program Income Received $12,959.34
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

$14,484.09
$187,548.73
$312,031.78

$0.00

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below

50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/4

1/0

Cumulative Actual Total / Expected
Total
3/4

3/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/4 0/0 3/4 100.00
3/4 0/0 3/4 100.00

Amount

i
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Grantee Activity Number: 25210408.106.220131844 (RHB) LH25

Activity Title: Real Estate Alliance Partners

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $179,513.04

Total Budget $0.00 $179,513.04

Total Obligated $0.00 $179,513.04

Total Funds Drawdown $0.00 $179,513.04
Program Funds Drawdown $0.00 $178,718.04
Program Income Drawdown $0.00 $795.00

Program Income Received $0.00 $106,115.63

Total Funds Expended $0.00 $179,513.04

Real Estate Alliance Partners $0.00 $179,513.04
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

1515 Westwood is currently under contract is awaiting sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/2 0/0 2/2 100.00
2/2 0/0 2/2 100.00

Amount
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Grantee Activity Number: 25210408.108.220131844 (RHB) 1058 Oglethorpe

LMMI

Activity Title: 1058 Oglethorpe Street (ARHP)

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Atlanta Regional Housing Partners

Apr 1 thru Jun 30, 2015 To Date
N/A $472,892.04
$0.00 $472,892.04
$0.00 $472,892.04
$0.00 $472,892.04
$0.00 $384,191.80
$0.00 $88,700.24
$26,973.57 $49,797.36
$0.00 $472,892.05
$0.00 $0.00

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected
Total
1/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
13/12

13/12

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
8/0 3/0 13/12 84.62
8/0 3/0 13/12 84.62

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

25210408.108.220131844 (RHB) LMMI
Atlanta Regional Housing Partners

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Atlanta Regional Housing Partners

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2015 To Date
N/A $209,382.26
$0.00 $209,382.26
$0.00 $209,382.26
$0.00 $209,382.26
$0.00 $200,057.26
$0.00 $9,325.00
$3,843.51 $59,296.53
$0.00 $209,382.26
$0.00 $0.00

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected

Total
4/4
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 4/4
# of Singlefamily Units 0 4/4
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 3/0 1/0 4/4 100.00
# Owner Households 0 0 0 0/0 1/0 1/3 100.00
# Renter Households 0 0 0 3/0 0/0 3/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 25210408.110.220131844 (RHB) LH25
Activity Title: Pohl Real Estate

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Pohl Real Estate

Apr 1 thru Jun 30, 2015 To Date
N/A $493,795.82
$0.00 $493,795.82
$0.00 $493,795.82
$0.00 $493,795.82
$0.00 $430,088.54
$0.00 $63,707.28
$22,825.27 $27,925.10
$0.00 $493,798.82
$0.00 $0.00

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
5/9
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/14

8/14

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
8/0 0/0 8/14 100.00
8/0 0/0 8/14 100.00

Amount
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Grantee Activity Number: 25210408.110.220131844 (RHB) LMMI

Activity Title: Pohl Real Estate

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Pohl Real Estate

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $127,150.04

Total Budget $0.00 $127,150.04

Total Obligated $0.00 $127,150.04

Total Funds Drawdown $0.00 $126,765.98
Program Funds Drawdown $0.00 $126,765.98
Program Income Drawdown $0.00 $0.00

Program Income Received $5,174.09 $15,386.16

Total Funds Expended $0.00 $126,765.98

Match Contributed $0.00 $0.00

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
15
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# of Housing Units 0
# of Multifamily Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

22
0/0
22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 1/0 2/2 100.00
1/0 1/0 2/2 100.00

Amount

16
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Grantee Activity Number: 25210408.112.220131844 (RHB) 340 Holly LH25

Activity Title: 340 Holly Street (FCCALBA/Achor Center)

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Achor Center

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $698,595.20

Total Budget $0.00 $698,595.20

Total Obligated $0.00 $698,595.20

Total Funds Drawdown $0.00 $511,907.21

Program Funds Drawdown $0.00 $442,874.61
Program Income Drawdown $0.00 $69,032.60

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $511,907.21
Achor Center $0.00 $355,319.44
COA/Fulton County Land Bank Authority $0.00 $156,587.77

Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

340 Holly Street - This property is in litigation due to a fire on the premises. Once complete, the City will complete the
foreclosure on APD Solutions and 340 Holly Street. The LBA will retain the property after the foreclosure.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/0

Cumulative Actual Total / Expected
Total
0/12

0/12

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/12 0/0 0/12 0

0/12 0/0 0/12 0
Amount
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Grantee Activity Number: 25210408.114.220131844 (RHB) LMMI

Activity Title: LBA Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI COA/Fulton County Land Bank Authority

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $1,275,000.00

Total Budget $0.00 $1,275,000.00

Total Obligated $0.00 $1,275,000.00

Total Funds Drawdown $0.00 $1,145,423.11
Program Funds Drawdown $0.00 $784,737.64
Program Income Drawdown $0.00 $360,685.47

Program Income Received $155,486.35 $312,495.59

Total Funds Expended $0.00 $1,145,423.11

COA/Fulton County Land Bank Authority $0.00 $1,145,423.11
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

2911 Mockingbird Lane — This property was awarded to NPI and transferred from LBA on January 21,
2014. Rehabilitation began in May 2014, and was completed on November 20, 2014. This property is under contract, and we
are anticipating a sale in the next reporting period.

2704 Lisa Dr. — This property was awarded to ANDP and transferred from LBA on January 16, 2014. Rehabilitation began
in June 2014, and was completed in November 2014. This property is under contract, and we are anticipating a sale in the next
reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/5
19

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 4/5
# of Singlefamily Units 0 4/5
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 1/0 4/6 25.00
# Owner Households 0 0 0 0/0 1/0 4/4 25.00
# Renter Households 0 0 0 0/0 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 2008-NSP1-FIN / Financing
Grantee Activity Number: 25210408.114.220131844 (FIN) 1034 Washington
Activity Title: LBA Construction Financing
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
2008-NSP1-FIN Financing
Projected Start Date: Projected End Date:
03/05/2009 03/04/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI COA/Fulton County Land Bank Authority
20
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Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $4,928.07
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

$345,650.09
$345,650.09

$345,650.09
$343,954.46

$337,245.83
$6,708.63

$4,928.07
$343,954.46

$0.00

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
10/6

10/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/0 0/0 2/0 100.00
2/0 0/0 2/0 100.00
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2008-NSP1-LBA / Land Banking

Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

2008-NSP1-LBA

Projected Start Date:

03/05/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

25210408.114.220131844 (LBA)
COA/Fulton County Land Bank Authority

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

22

Activity Status:

Under Way

Project Title:
Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Apr 1 thru Jun 30, 2015 To Date
N/A $185,624.88
$0.00 $185,624.88
$0.00 $185,624.88
$0.00 $185,624.88
$0.00 $176,138.47
$0.00 $9,486.41
$40,953.26 $68,501.45
$19,140.22 $204,135.75
$19,140.22 $204,135.75
$0.00 $0.00
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$19,140.22 expended on land banked properties taxes, insurance and maintenance.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 29

This Report Period

Total
# of Housing Units 29
# of Singlefamily Units 29

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
29/6

Cumulative Actual Total / Expected
Total
29/6

29/6

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-LBA
Projected Start Date:
03/05/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

25210408.114.220131844 (LBA) Lamar/Wadley

Lamar/Wadley Project

Activity Status:

Under Way

Project Title:
Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Apr 1 thru Jun 30, 2015

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$40,953.26
$13,177.33
$13,177.33

$0.00

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

Activity Progress Narrative:

$13,177.33 expended for maintenance and insurance fees.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
5

24

To Date
$317,288.57

$317,288.57

$317,288.57
$299,035.94

$297,745.94
$1,290.00

$40,953.26
$306,643.96
$306,643.96

$0.00

Cumulative Actual Total / Expected
Total
5/5
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This Report Period

Total
# of Housing Units 40
# of Multifamily Units 40

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
40/40

40/40

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2008-NSP1-REDV / Redevelopment

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

25210408.106.220131844 (RDVR) LMMI
Real Estate Alliance Partners

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2017

Completed Activity Actual End Date:

Responsible Organization:
Real Estate Alliance Partners

Overall Apr 1 thru Jun 30, 2015 To Date

Total Projected Budget from All Sources N/A $340,605.19
Total Budget $0.00 $340,605.19
Total Obligated $0.00 $290,605.19
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Total Funds Drawdown $0.00

Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $5,837.04
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

$290,605.19

$210,391.40
$80,213.79

$11,674.08
$290,605.18

$0.00

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected
Total
4/4

4/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/0 2/0 4/4 100.00
2/0 2/0 4/4 100.00

Amount
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Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 9
Monitoring Visits 0 9
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 9
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